

# RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER

PROJECT NO. Statewide	CCO NO. Various	CONTRACT NO. Any Federally Funded Project	DIST-CO-RTE-PM Various
REQUESTED BY Chuck Suszko		<input type="checkbox"/> CALTRANS HQ <input type="checkbox"/> RE / DISTRICT	DATE 2/12/13
PROPOSED CHANGE: Replace Standard Plan B11-47, "Cable Railing," with the Revised Standard Plan RSP B11-47, "Cable Railing," to raise the height of cable railing from 36" to 42" on all retaining wall structures with cable railing. This change increases the number of cables from 3 cables to 4 cables and increases the required length of cable railing posts. This change is in accordance with the Division of Occupational Safety and Health (Cal/OSHA) requirements.			
REASON FOR CHANGE: The height of the cable railing was increased from 36" to 42" in accordance with the Division of Occupational Safety and Health (Cal/OSHA) requirements. Cable railing on retaining walls prevents falls and must meet Cal/OSHA requirements. The revised Cal/OSHA requirements resulted in the issuance of Revised Standard Plan RSP B11-47.			
TIME EXTENSIONS <input checked="" type="checkbox"/> NONE _____ DAYS <input type="checkbox"/> DEFERRED		ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION) N/A	
ESTIMATE OF COST: \$ <u>TBD</u> <input checked="" type="checkbox"/> INCREASE <input type="checkbox"/> DECREASE		CCO: METHOD OF PAYMENT <input type="checkbox"/> CONTRACT ITEMS <input checked="" type="checkbox"/> ADJUSTMENT OF COMPENSATION <input checked="" type="checkbox"/> AGREED PRICE <input type="checkbox"/> EXTRA WORK AT FORCE ACCOUNT	
THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS.			
OTHER CONDITIONS: _____			
PRIOR APPROVAL TO PROCEED GRANTED BY: 			DATE OF AUTHORIZATION March 19, 2013