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0F220 ED 50 SHOPP $6,700 $2 $861 REPLACE BRIDGE. 09/15/09 08/01/13 AADD 08/01/13 01/15/14

2F21U SAC 50 SHOPP $48,800 $44 $5,346 BRIDGE DECK REHABILITATION 05/15/13 10/15/13 08/15/13 08/15/13 10/25/13

3F440 PLA 89 SHOPP $2,975 $25 $400 INSTALL DRAINAGE FACILITIES 03/01/13 08/04/13 AADD 08/04/13 12/19/13

1A842 ED 89 SHOPP $18,000 $1,500 $5,639
STORM WATER QUALITY 
IMPROVEMENTS 08/02/11 11/01/13 AADD 11/15/13 06/15/14 RISK REGISTER ON FILE.

1F280 GLE 5 STIP $640 $0 $125 NATIVE TREE PLANTING. 09/04/12 10/01/13 AADD 10/01/13 03/03/14

1F290 COL 5 STIP $640 $0 $125 NATIVE TREE PLANTING. 09/04/12 10/01/13 AADD 10/02/13 02/15/14

4M200 VAR 000 SHOPP $890 $80 $608 SCOUR MITIGATION. 11/30/12 12/02/13 AADD 12/02/13 04/01/14

2F000 VAR 000 SHOPP $7,244 $2 $706
UPGRADE GUARDRAIL END 
TREATMENTS. 01/25/13 03/01/14 AADD 03/15/14 08/01/14

3E110 NEV 80 SHOPP $2,380 $20 $450 PAINT BRIDGES. 06/07/13 01/15/14 AADD 03/01/14 08/01/14

3F770 SUT 99 SHOPP $2,600 $0 $535 RUMBLE STRIPS 11/01/13 03/01/14 AADD 03/01/14 08/01/14 RISK REGISTER ON FILE.

1A843 ED 89 SHOPP $13,318 $1,620 $5,017
STORM WATER QUALITY 
IMPROVEMENTS. 07/01/13 04/01/14 AADD 06/01/14 10/15/14

1A845 ED 89 SHOPP $10,772 $1,751 $4,356 STORM WATER MITIGATION. 07/01/13 05/01/14 AADD 06/01/14 10/01/14

1F260 SIE 89 STIP $2,055 $0 $330
CONSTRUCT TWO UNDERCROSSINGS 
AND WILDLIFE BARRIERS 06/28/13 04/01/14 AADD 04/01/14 08/01/14 RISK REGISTER ON FILE.

2F290 PLA 267 SHOPP $4,000 $0 $758
PAVEMENT REHAB AND WIDEN 
SHOULDERS 02/01/14 05/01/14 AADD 05/15/14 09/01/14

2F990 SAC 160 SHOPP $7,100 $100 $568 HMA OVERLAY 02/15/14 05/15/14 AADD 06/01/14 10/15/14

3E120 BUT 70 SHOPP $2,328 $25 $955 SEISMIC RETROFIT 02/04/13 04/10/14 AADD 04/15/14 10/22/14

3F000 YUB 20 SHOPP $6,619 $0 $977 HMA OVERLAY 02/12/13 04/01/14 AADD 05/31/14 01/01/15

3F040 SAC 5 SHOPP $2,091 $0 $626
REPLACE ALL PUMP HOUSE 
COMPONENTS 01/01/14 06/01/14 AADD 06/01/14 10/15/14

FOURTH QUARTER - April 1, 2014 to June 30, 2014

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR
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DISTRICT 3

The California Department of Transportation

1 of 1

3F650 NEV 89 SHOPP $5,175 $33 $501 PAVEMENT OVERLAY 04/01/14 06/01/14 AADD 06/01/14 09/01/14

3F660 SAC 160 SHOPP $3,053 $0 $627 HMA OVERLAY 01/15/14 05/23/14 AADD 06/01/14 12/01/14

3F670 ED 49 SHOPP $6,210 $7 $873 PAVEMENT OVERLAY 06/01/13 06/01/14 AADD 06/01/14 10/01/14

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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