
 
 
Commitment to Project Delivery: 
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FY 14/15 Projects Future Year Projects Construction Capital Value ($ millions) PE Support ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  1 5 8 12 26 

 

CONSTRUCTION CAPITAL VALUE (THOUSANDS) 
Estimate in Contract $ 3,425 $ 18,175 $ 25,101 $ 75,546 $ 122,247 

      
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS) 

Estimate in Contract $ 1,490 $ 3,701 $ 6,630 $ 9,747 $ 21,568 

 

District 3 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment 1: FY 2014/2015 Project RTL Baseline Plan 
Attachment 2: FY 2014/2015 Annual Delivery Plan Projects 

District 3 
 

Contract for Delivery 
 

FY 2014/2015 


