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0C640 SB 246 STIP $20,000 $1,250 $6,889 PASSING LANES AND 
OPERATIONAL IMPROVEMENTS 06/16/10 02/21/14 03/21/14 08/29/14 02/11/15 NA NA

SBCAG to execute coop 
agreement for 100% of 

construction capital funds 
prior to RTL.  SBCAG 

may cancel August 2014 
Board of Directors 

meeting resulting in RTL 
being delayed at least 
one month (Sept 2014) 

and CTC vote of 
construction support 

being delayed at least two 
months (Dec 2014).

0S250 SB 101 SHOPP 
MAJOR $2,429 $10 $756 ROADSIDE SAFETY 

IMPROVEMENTS 10/30/13 10/31/14 09/03/14 12/03/14 06/24/15 71 Locations

Minor risk of 
scope/schedule changes 

after constructability 
review

1F890 MON 001 SHOPP 
MAJOR $3,114 $318 $1,100 CONSTRUCT VIADUCT 06/18/14 12/05/14 09/25/14 12/05/14 02/19/15 1 Locations

Utility relocation (AT&T) 
work could go beyond 
RW CERT target of 

12/05/14 on this 
accelerated project 

(covered in risk plan).  
CDP is required for this 
project the process to 
obtain the permit has 
started but may delay 

RTL if issues in reviews 
cannot resolved or the 
permit obtained by RTL 

date

0T270 MON 068 SHOPP 
MAJOR $904 $265 $502 INSTALL TRAFFIC SIGNAL 08/06/12 01/01/15 08/01/14 02/01/15 05/15/15 21 Collisions Reduced

Minor risk to RW Cert and 
RTL due to Conflict Plans 

not received yet from 
PG&E.  (Note:  progress 
is being made.  Surveys 
to stake  R/W line next 
week to assist PG&E in 
establishing new pole 

line.  Design is in contact 
with PG&E.)

Promises to Deliver

FIRST QUARTER - July 1, 2014 to September 30, 2014

SECOND QUARTER - October 1, 2014 to December 31, 2014

THIRD QUARTER - January 1, 2015 to March 31, 2015

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 5

The California Department of Transportation
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1A720 SB 101 SHOPP 
MAJOR $12,208 $0 $1,194 PAVEMENT PRESERVATION 09/20/11 03/17/14 10/14/14 02/10/15 07/22/15 27.4 Lane miles

Low Risk: RWC 
completed;  Only potential 
issue would be if a utility 

conflict is discovered post 
certification 

1A760 MON 001 SHOPP 
MAJOR $9,219 $44 $1,347 PAVEMENT PRESERVATION 12/03/13 02/01/15 12/01/14 03/02/15 08/12/15 36.2 Lane miles No Known Risks

0T001 SB 154 SHOPP 
MAJOR $135 $0 $222 LANDSCAPE MITIGATION 11/01/11 02/14/14 09/22/14 03/26/15 08/10/15 20 Collisions Reduced

Should drought conditions 
continue through the 

2014/2015 rain season, 
CTC vote and 

construction would be 
delayed - Project can be 

delivered to RTL.

0161H MON 101 STIP $5,300 $0 $510 LANDSCAPE MITIGATION 03/22/06 12/16/14 12/16/14 03/30/15 09/17/15 NA NA

It is possible that 
construction of this project 

could be delayed if the 
current severe drought 

conditions exist after the 
14/15 rain season.

0J490 VAR 101 SHOPP 
MAJOR $3,000 $0 $690 REPLACE SIGNS 06/11/14 03/02/15 01/02/15 04/01/15 08/14/15 354 Signs

Accelerated 
PID/Programming/Deliver

y;  Numerous locations 
through out District; 

Assume No 
Environmental Impacts; 
Availability of specialty 

resources (traffic design);  
Locations within Coastal 
Zone will be exempt from 

the CDP process

FOURTH QUARTER - April 1, 2015 to June 30, 2015



Attachment 1

3 of 5

E
A

5

C
ou

nt
y

R
ou

te

Program
Construction 
Capital Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's)

Project Description

Project 
Approval & 

Environmental 
Document

Right of 
Way 

Certification

Plans, 
Specifications 
and Estimates 

to DOE

Ready to 
List Award SHOPP 

Quantity SHOPP Outputs Comments

Promises to Deliver
PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 5

The California Department of Transportation

0T540 SCR 129 SHOPP 
MAJOR $11,790 $101 $2,907 CURVE REALIGNMENT 06/28/13 04/01/15 10/17/14 04/01/15 06/25/15 24 Collisions Reduced

Main risk: Right of Way 
Acquisition.  Negotiating 
w/property owner.  The 

right of way requirements 
for this project changed 
making it necessary to 

revise the appraisal 
(approved 6/9/14); 
revised deed was 

received from Surveys on 
7/14/14; still negotiating 

with Grantor but 
condemnation to be 

initiated soon; Cert date 
target is 4/1/15.  UPRR 

agreements are 
outstanding and if 

additional property rights 
are needed from UPRR 

the RWC & RTL will be in 
jeopardy.

1C130 SLO 001 SHOPP 
MAJOR $920 $0 $845 CURB RAMPS AND SIDEWALK 06/20/14 03/02/15 01/15/15 04/01/15 09/09/15 8 Curb ramps

Surveys during PS&E 
may reveal the need for 
more R/W, which could 

affect R/W cert and 
ultimately RTL

0R510 VAR 001 SHOPP 
MAJOR $1,852 $300 $1,918 ADA CURB RAMPS AND MINOR 

SIDEWALKS 12/29/11 03/04/15 11/17/14 04/03/15 08/10/15 71 Curb ramps No identified risks at this 
time

1F690 MON 101 SHOPP 
MAJOR $22,078 $2 $1,255 PAVEMENT PRESERVATION 08/01/14 03/02/15 01/16/15 04/20/15 08/25/15 47.2 Lane miles

Accelerated CAPM for FY 
14/15 delivery.  Deliver in 

very tight timeframe.

1C090 MON 068 SHOPP 
MAJOR $2,209 $5 $700 ROADSIDE SAFETY 

IMPROVEMENTS 03/19/14 01/27/15 01/29/15 04/30/15 10/19/15 70 Locations No identified risks at this 
time

1A870 SCR 001 SHOPP 
MAJOR $955 $0 $1,107 RE-STRIPING AND SHOULDER 

WIDENING 06/26/14 03/01/15 02/01/15 05/01/15 09/01/15 45 Collisions Reduced

Low Risk: Request 
submitted to Structures 
Design for specialized 
safety shape barrier for 

bridge columns, although 
it is anticipated that this is 
a low risk to the delivery 

of the project.
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0F700 MON 068 SHOPP 
MAJOR $19,100 $467 $4,223 BRIDGE WIDENING 06/06/12 01/13/15 01/13/15 05/04/15 10/21/15 1 Bridges

2 of 2 parcels signed; 
condemnation for 

remaining 2 (common 
owner); Utilities ready to 
cert; Will not make RW 
CERT target of 9/11/14, 
or the quarter, but should 

make fiscal year.

0S780 MON 101 SHOPP 
MAJOR $9,476 $0 $1,693 ROADWAY REHABILITATION 04/06/13 01/02/15 01/05/15 05/15/15 10/09/15 36.2 Lane miles No Known Risks

1C240 SLO 001 SHOPP 
MAJOR $2,655 $0 $826 INSTALL RUMBLE STRIP 12/16/13 02/27/15 03/02/15 06/07/15 10/05/15 124 Collisions Reduced No identified risks at this 

time

1G190 VAR 101 SHOPP 
MAJOR $3,793 $5 $774 REPLACE OVERHEAD SIGNS 10/15/14 02/12/15 03/02/15 06/10/15 11/05/15 301 Signs

Accelerated 
PID/Programming/Deliver

y;  Numerous locations 
through out District; 

Assume No 
Environmental Impacts; 
Availability of specialty 

resources (traffic design); 
New panels remain same 
size / installed position as 

existing panels to not 
trigger structures 

involvement; Surveys 
required to determine 

unknown sign panel sizes 
(approx 160 signs) to 

allow for design;  
Locations within Coastal 
Zone will be exempt from 

the CDP process

1E060 MON 101 SHOPP 
MAJOR $4,830 $6 $1,416

CONCRETE MEDIAN BARRIER, 
INSIDE SHOULDER WIDENING 

AND RUMBLE STRIP
01/23/14 05/15/15 03/16/15 06/15/15 11/04/15 62 Collisions Reduced No Known Risks
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1G280 VAR VAR SHOPP 
MAJOR $1,701 $20 $609 ACCESSIBLE PEDESTRIAN 

SIGNAL 10/15/14 01/29/15 03/06/15 06/16/15 11/04/15 162 Collisions Reduced

Accelerated 
PID/Programming/Deliver

y;  Numerous locations 
through out District; 

Assume No 
Environmental Impacts; 
Availability of specialty 

resources (traffic 
electrical);  Locations 

within Coastal Zone will 
be exempt from the CDP 
process;  Local Agency 
Encroachment Permits 

may be needed for 
intersections that are 

partially within the Local 
Agency ROW.
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