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Quantity SHOPP Outputs Comments

0E280 VAR 101 SHOPP MAJOR $1,263 $6 $460 INSTALL CENTERLINE & SHOULDER 
RUMBLE STRIPS 03/03/15 07/15/15 05/01/15 08/01/15 01/15/16 39 COLLISIONS 

REDUCED
0B450 HUM 299 SHOPP MAJOR $2,560 $30 $1,447 REPAIR SLIDES & SLIPOUTS 04/01/14 07/01/15 04/17/15 08/05/15 01/11/16 2 LOCATIONS

0C120 MEN 001 SHOPP MAJOR $460 $5 $361 REPAIR SLIPOUT 10/14/14 04/24/15 06/01/15 10/01/15 03/01/16 1 LOCATIONS
0B270 DN 101 SHOPP MAJOR $4,390 $20 $1,858 REPAIR ROADWAY FAILURES 06/02/14 09/15/15 06/25/15 10/15/15 03/07/16 2 LOCATIONS

0C241 DN 101 SHOPP MAJOR $2,500 $120 $1,080 CONSTRUCT SOLDIER TIE BACK WALL 
& RECONSTRUCT ROADWAY 08/25/14 09/15/15 06/25/15 10/15/15 03/07/16 1 LOCATIONS

0A100 DN 101 SHOPP MAJOR $12,225 $4,091 $3,009 BRIDGE SEISMIC RETROFIT 02/25/15 10/30/15 08/01/15 12/01/15 04/15/16 4 BRIDGES
0B280 DN 101 SHOPP MAJOR $8,000 $10 $1,990 RECONSTRUCT ROADWAY 12/30/14 11/15/15 08/25/15 12/15/15 06/27/16 1 LOCATIONS

0B430 HUM 101 SHOPP MAJOR $4,500 $5 $2,599 BIG LAGOON SLIPOUT REPAIR 11/26/14 11/15/15 09/11/15 01/01/16 06/27/16 1 LOCATIONS
0B290 DN 101 SHOPP MAJOR $1,000 $10 $1,480 REPAIR SLIPOUTS 12/30/14 01/01/16 09/25/15 01/15/16 06/20/16 1 LOCATIONS

0A490 HUM 299 SHOPP MAJOR $4,071 $63 $1,102 CURVE IMPROVEMENT 05/19/15 02/01/16 10/02/15 02/01/16 05/01/16 11 COLLISIONS 
REDUCED

0B500 MEN 101 SHOPP MAJOR $13,762 $300 $3,033 REPAIR SLIDES 04/03/15 01/15/16 10/01/15 02/01/16 07/01/16 2 LOCATIONS
29302 MEN 101 SHOPP MAJOR $1,575 $11 $1,140 UPGRADE BRIDGE RAIL 01/26/15 01/15/16 10/01/15 02/01/16 07/15/16 316 FEET
0B510 MEN 101 SHOPP MAJOR $2,550 $120 $1,020 REPAIR SLIDES & SLIPOUT 06/01/15 02/01/16 11/02/15 02/15/16 09/01/16 1 LOCATIONS

26201 MEN 101 STIP $2,200 $100 $835 RYAN CREEK FISH PASSAGE - COHO 
SALMON MITIGATION 06/04/14 02/15/16 11/01/15 02/15/16 06/01/16 NA - STIP NA - STIP

POTENTIAL DELIVERY RISK 
DUE TO CONSTRUCTION 
SCENARIO - TEAM WILL 
CONSIDER OPTIONS ON 
TUESDAY, MAY19.

0A370 HUM 299 SHOPP MAJOR $1,921 $7 $868 SHOULDER WIDENING 06/01/15 03/01/16 11/01/15 03/01/16 06/01/16 4 COLLISIONS 
REDUCED

0A990 HUM 096 SHOPP MAJOR $3,433 $303 $1,533 CURVE IMPROVEMENT 04/29/15 02/01/16 10/01/15 03/01/16 08/01/16 5 COLLISIONS 
REDUCED

43060 HUM 254 SHOPP MAJOR $5,500 $112 $3,197 REPLACE BRIDGE RAILS AND WIDEN 
(FOUR BRIDGES) 02/01/15 03/01/16 10/01/15 03/01/16 08/01/16 1200 FEET

POTENTIAL RISK FOR 
LITIGATION DUE TO 
PROXIMITY TO REDWOOD 
TREES

0B440 HUM 169 SHOPP MAJOR $2,770 $30 $1,604 REPAIR SLIPOUTS 12/02/14 03/01/16 12/08/15 03/15/16 08/22/16 3 LOCATIONS

0B260 DN 199 SHOPP MAJOR $4,255 $72 $1,753 SHOULDER WIDENING 05/20/15 04/01/16 08/01/15 04/01/16 10/01/16 13 COLLISIONS 
REDUCED

0C370 MEN 101 SHOPP MAJOR $2,872 $37 $1,122 BRIDGE PRESERVATION 05/01/15 03/15/16 12/01/15 04/01/16 09/01/16 1 BRIDGES

0B120 LAK 020 SHOPP MAJOR $1,140 $182 $806 UPGRADE CURB RAMPS & SIDEWALK 07/01/15 05/01/16 02/15/16 05/15/16 11/10/16 55 ADA UNITS - CURB 
RAMPS

0B520 MEN 128 SHOPP MAJOR $3,800 $100 $1,520 STABILIZE ROADWAY 06/01/15 05/15/16 02/01/16 06/01/16 12/01/16 2 LOCATIONS
0B540 MEN 162 SHOPP MAJOR $1,750 $140 $700 REPAIR SLIPOUTS 08/01/15 05/15/16 02/01/16 06/01/16 01/15/17 2 LOCATIONS

FIRST QUARTER - July 1, 2015 to September 30, 2015

SECOND QUARTER - October 1, 2015 to December 31, 2015

THIRD QUARTER - January 1, 2016 to March 31, 2016

FOURTH QUARTER - April 1, 2016 to June 30, 2016
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