
State of California Business, Transportation and Housing Agency 

M e m o r a n d u m   Flex your power! 
 Be energy efficient! 
 

To: DEPUTY DISTRICT DIRECTORS, Construction Date: April 19, 2013 
DEPUTY DIVISION CHIEFS, Structure Construction 
CONSTRUCTION MANAGERS 
SENIOR CONSTRUCTION ENGINEERS File: Division of Construction  
RESIDENT ENGINEERS  CPD 13-2 
 

“Caltrans improves mobility across California” 

 
From: MARK LEJA 

Chief 
Division of Construction  
 

Subject: Release of Revised Standard Plan RSP B11-47, “Cable Railing” 

Caltrans released Revised Standard Plan RSP B11-47, “Cable Railing”, in the 2010 Standard Plans—
Erratum No. 1. 

The height of the cable was revised from 36 inches to 42 inches in accordance with California 
Department of Industrial Relations, Division of Occupational Safety and Health (Cal/OSHA) 
requirements. The Cal/OSHA Construction Safety Orders are available online at: 

http://www.dir.ca.gov/title8/1620.html 

For ongoing construction projects, it is recommended that the change in the railing height be 
incorporated by change order where it is practical to do so. For example, implement the change if the 
permanent cable railing is not already in place and the materials have not been procured. 

A sample contract change order memorandum, sample contract change order, revised Standard Plan 
RSP B11-47, and a Federal Highway Administration (FHWA) blanket prior approval are attached to 
this directive. This directive serves as delegation of authority from the Division of Construction and 
approval from the FHWA for this change order, except when any of the following apply to the change 
order: 

1. The language is altered. 
2. The total absolute value exceeds $200,000. 
3. Contract time is extended by 20 or more days. 

Refer to CPB 06-5, “Contract Change Order Approval Delegation,” for more information about 
Division of Construction approval of change orders and FHWA’s additional requirements for high-
profile projects. 

For questions, please contact Jim Cotey, Division of Construction, at jim_cotey@dot.ca.gov or 
(916) 227-5709, or Tillat Satter, Division of Engineering Services, at tillat.satter@dot.ca.gov or 
(916) 227-8676. 

Attachments: 1. Sample Contract Change Order Memorandum 
2. Sample Contract Change Order 
3. Revised Standard Plan RSP B11-47, “Cable Railing” 
4. FHWA—Record of Blanket Prior Approval for Major Contract Change Order 
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